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9A. AMENDMENT OF SOLICITATION NO.
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0A. MOD. OF CONTRACT/ORDER NO.
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CONTRACT ORDER NO. IN ITEM 10A.

A.THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

B.THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

D.OTHER (Specify type of modification and authority)
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NAME OF OFFEROR OR CONTRACTOR
TEXAS MGT ASSOCIATES, INC

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES
Changes in Solicitation/Contract/Order Form

The total cost has decreased from $1,076,074.96 by $15,000.00 to $1,061,074.96

Changes in Section B

SUB-CLIN 1004AA

The unit price amount has decreased from $61,090.67 by $15,000.00 to $46,090.67

Summary for the Payment Office

As a result of this modification, the total funded amount of the contract is decreased by $15,000.00 from
$1,076,074.96 to $1,061,074.96

SUB-CLIN :1004AA
AA: 5713400 301 6444 553847 03 59247 660700 000000000000
is decreased by $15,000.00 from $61,090.67 to $46,090.67
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